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NETT WARRIOR 

PRODUCTION CONTRACT 

DRAFT EXECUTIVE SUMMARY 

1.  Overview 

On the Army’s 235th birthday June 14, 2010, the Ground Soldier System Increment I  
was renamed Nett Warrior in honor of COL Robert B. Nett.  Nett Warrior (NW) provides 
dismounted leaders increased situational awareness, decreased reaction times, and a 
reduced risk of fratricide.  These capabilities are informed by combat experiences from 
the Land Warrior (LW) system.  The performance of LW validated the need for a 
dismounted battle command system for today’s Warfighter.  The Army terminated the 
LW program due to competing priorities; however, a recognized need still exists for the 
Army to provide these capabilities to the ground Soldier.  The path to fulfill this need is 
the Nett Warrior. 

Nett Warrior integrates mature commercial electronic technologies and government 
furnished equipment such as secure communications to provide improved situational 
awareness and network connectivity capabilities at various echelon levels within a 
brigade combat team while minimizing the size, weight and power impacts to the 
Soldier.  The Soldiers using Nett Warrior will be predominately dismounted conducting 
combat operations.  Nett Warrior modularity is required to permit tailoring for mission 
requirements and allow for varying combat load configurations.  

The Nett Warrior is designated as Category XI, Military Electronics, and Category XIII, 
Auxiliary Military Equipment, on the U.S. Munitions List. 

Note to all prospective Nett Warrior offerors and prospective subcontractors:  Project 
Manager Soldier Warrior is denying release of Nett Warrior controlled unclassified 
information (CUI), to include FOUO, Distribution C, D, X or other controlled markings, to 
any foreign persons, companies, or Governments. 

2.  Nett Warrior Production Acquisition Strategy 

This Executive Summary is for informational purposes only. The following strategy is 
a DRAFT that is being published solely for comment.  Publishing this document 
does not obligate the Government in any way and the Government reserves the 
right to change any/all of the strategy listed here at any time.  

In accordance with the DoDI 5000.02 and the Office of the Secretary of Defense 
Memorandum on Prototyping and Competition, three Technology Development (TD) 
contracts were awarded on 15 April 2009 to General Dynamics C4 Systems of 
Scottsdale, Arizona; Raytheon Network Centric Systems of McKinney, Texas; and 
Rockwell Collins of Cedar Rapids, Iowa.  The systems developed under these current 
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TD contracts are undergoing Developmental Tests (DT) and will undergo a Limited User 
Test (LUT) later this year.  It is the Army’s intent, with the appropriate approvals, to limit 
the competition to the existing TD contractors that successfully complete the TD phase.  
With the successful achievement of Milestone C in March/April 2011, the Government 
plans to award one or more Firm Fixed type contract(s) to meet Production and 
Deployment requirements for fielding contractor-built parts of the Nett Warrior systems.  
The Government plans to use the “Best Value” source selection process for selecting 
the awardee(s).  

Table 1 below provides the current Nett Warrior quantity projections of systems to be 
procured for the Production and Deployment Phase. This includes projected Low Rate 
Initial Production (LRIP) and Full Rate Production (FRP) quantities for the first five years 
of fielding. The procurement anticipated by this announcement will cover an estimated 
three to five years of production quantities.  

Table 1: Nett Warrior Projected Production Quantities: 

Total Nett Warrior 20,511 

1st 
Year 

LRIP 

2nd 
Year 

FRP 

3rd 
Year 

FRP 

4th 
Year 

FRP 

5th 
Year 

FRP 

Total 

1282 2684 5849 5488 5208 20,511 

 3.  Anticipated Nett Warrior Procurement Schedule 

Below are estimated timeframes for the Nett Warrior Procurement and are subject 
to change at any time: 

1st Qtr FY11 RFP release 

3rd Qtr FY11 Projected Contract Award 

4.  General Information 

The Government is seeking comments from industry on this procurement strategy. 
Please submit all comments to TACOM Contract Specialist Dave Patti, at 
David.Patti1@us.army.mil. Comments are requested to be submitted no later than 31 
August 2010. The Government is only seeking input from industry at this time and may 
not be able to individually respond to comments or questions submitted. However, the 
Government intends to regularly update this web-page as the program progresses.   


